



Plan in-line implementation

- Switch(es)
- New code
- Modified code
- Divide tasks?

[Code organisation for CABLE4 development - Land Surface / CABLE - ACCESS Hive Community Forum \(access-hive.org.au\)](#)

- Refactorisation (organisation of code) – CABLE3 different from CABLE-POP_TRENDY. Useful or time sink?
- Possible parallel tasks (or less efficient?)
- New developments into CABLE-POP_TRENDY branch
 1. List of developments
 2. Task2
 3. Task3
 4. Task4
- Move relevant parts of CABLE-POP_TRENDY to MAIN
- Code specific to ACCESS implementation

- Not breaking capability in any merge (groundwater?)
- Design testing also required.